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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was increased by $735,645.55 from $50,170,046.20 to 
$50,905,691.75. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 0309AB  
                The unit price amount has increased by $8,900.00 from $150,082.00 to $158,982.00.  
                The total cost of this line item has increased by $8,900.00 from $150,082.00 to $158,982.00.  
 
 
 
        SUBCLIN 0309AC  
                The unit price amount has increased by $260,000.00 from $779,996.00 to $1,039,996.00.  
                The total cost of this line item has increased by $260,000.00 from $779,996.00 to $1,039,996.00.  
 
        SUBCLIN 0309AE is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0309AE  1 Lot $425,000.00 $425,000.00  
 ACRN AE 

FFP 
FOB: Destination 
MILSTRIP: M6744811RC00002 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $425,000.00 
 
 ACRN AE 

CIN: 000000000000000000000000000000 
 

 $425,000.00 
 

                  
 
        SUBCLIN 0309AF is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0309AF  1 Lot $41,745.55 $41,745.55  
 ACRN AF 

FFP 
FOB: Destination 
MILSTRIP: M6785411RCS1M56 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $41,745.55 
 
 ACRN AF 

CIN: 000000000000000000000000000000 
 

 $41,745.55 
 

                  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0309AE: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0309AF: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for SUBCLIN 0302AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012    N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  15  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  
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The following Delivery Schedule Item has been deleted from CLIN 0303: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  16  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for SUBCLIN 0303AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  20  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  20  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for CLIN 0307 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  12  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  12  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for CLIN 0308 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  12  N/A 

FOB:  Destination  
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To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  12  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 0309: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for SUBCLIN 0309AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for SUBCLIN 0309AB has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  30-APR-2012  1  MARCORSYSCOM 
MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for SUBCLIN 0309AC has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item for SUBCLIN 0309AD has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0309AE: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  30-APR-2012  1  MARCORSYSCOM 
MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
The following Delivery Schedule item has been added to SUBCLIN 0309AF: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-APR-2012  1  MARCORSYSCOM 

MARTIN BUSHIKA 
12350 RESEARCH PARKWAY 
ORLANDO FL 32826 
407-380-4713 
FOB:  Destination  

M67854  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $735,645.55 from 
$50,170,046.20 to $50,905,691.75.  
         
SUBCLIN 0309AB:  
          
        AB: 17111061A1A 252  68450   067443 2D M20173 1SU00007EZBH (CIN 
000000000000000000000000000000) was increased by $8,900.00 from $150,082.00 to $158,982.00  
         
SUBCLIN 0309AC:  
          
        AC: 17111063B4D 252  67856   067443 2D 3B4D DNYTQIM30407 (CIN 
000000000000000000000000000000) was increased by $260,000.00 from $779,996.00 to $1,039,996.00  
         
SUBCLIN 0309AE: 
Funding on SUBCLIN 0309AE is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17111061A1A 252  68450   067443 2D M67448  
          
        Increase: $425,000.00  
          
        Total: $425,000.00  
          
        Cost Code: 1RC00002TOBF  
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SUBCLIN 0309AF: 
Funding on SUBCLIN 0309AF is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 17111063B4D 252  67854   067443 2D M67854  
          
        Increase: $41,745.55  
          
        Total: $41,745.55  
          
        Cost Code: 23S11RCS1M56  
 
(End of Summary of Changes)  
 


